

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

Integrated Housing Slum Development Programme (IHSDP) – Providing infrastructure facilities and basic amenities in Indiramma colonies in Adoni Municipality under IHSDP scheme -Revised Administrative sanction -Accorded– orders – Issued.

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (UBS) DEPARTMENT

G.O.Rt.No. 616 , MA

Dated: 19 .06.2014

Read the following:

1. GO.Rt.No. 875, MAUD (UBS) Department, Dated: 18.7.2011.
2. G.O.Rt.No. 670, MAUD (UBS) Department, Dated: 12.5.2008.
3. Minutes of technical committee meeting held on 20.3.2014
4. From ENC (PH), Hyderabad Lr.No.1514/T5/IHSDP/Adoni/2008,, Dated: 5.5.2014.

<>0<>

**ORDER:**

In the G.O. 2<sup>nd</sup> read above, orders were issued for according administrative sanction to Adoni IHSDP scheme for an amount of Rs.555.26 lakhs with the following method of funding:

| Sl.No. | Agency        | Share ( Rs. in Lakhs) |
|--------|---------------|-----------------------|
| 1.     | Central share | 396.19                |
| 2.     | State share   | 49.52                 |
| 3.     | ULB share     | 109.55                |
|        | Total:        | 555.26                |

2. The ENC (PH), Hyderabad vide reference 4<sup>th</sup> read above, has submitted that the GOI in its 27<sup>th</sup> CSC meeting approved the project for providing infrastructure facilities and basis amenities for 5 slums in Adoni Municipality under IHSDP for Rs.495.24 lakhs. Subsequently, GOI in its 120<sup>th</sup> CSC meeting approved revised DPR for Rs.474.86 lakhs excluding VAT and other provisions due to deviation in certain quantities during the course of execution as per site conditions and requirements. Further submitted that the scheme was executed and completed to the extent possible since the ULB has completed some works with their funds. The ENC (PH), Hyderabad has further submitted that the technical committee during the meeting held on 20.3.2013 have reviewed the proposal critically and recommended for consideration with conformation of the total project cost of Rs.454.22 lakhs and requested the Government to accord revised administrative sanction in respect of Adoni IHSDP scheme.

3. Government after careful examination of the proposal of ENC (PH), Hyderabad and as recommended by Technical Committee, hereby accord revised Administrative Sanction for Adoni IHSDP scheme for a total amount of Rs. 454.22 lakhs (Rupees four hundred and fifty four lakhs and twenty-two thousand only) with the following method of funding:.

| (Rs. in lakhs) |                          |                    |           |             |           |
|----------------|--------------------------|--------------------|-----------|-------------|-----------|
| Sl. No.        | Name of the Project/work | Total project Cost | GOI Share | State Share | ULB Share |
| 1.             | Adoni IHSDP scheme       | 454.22             | 322.94    | 40.37       | 90.91     |
|                | <b>Total:</b>            | 454.22             | 322.94    | 40.37       | 90.91     |

4. The Engineer-in-Chief (Public Health), Hyderabad / The Managing Director, APUFIDC Ltd., Hyderabad shall take action accordingly.

Contn..2..

//2//

5. This order issues with the concurrence of Finance Department vide their U.O No. 11490-N/267/A1/Expr (M&F)/14, dated: 24.5.2014.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. D. SAMBASIVA RAO  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief (Public Health), Hyderabad  
The Managing Director, APUFIDC Ltd., Hyderabad  
Copy to:  
The Municipal Commissioner, Adoni Municipality  
The Finance (Expr. M&F) Department  
The P.S. to Prl. Secretary (MA) to Government  
Sc

//FORWARDED::BY ORDER//

ASSISTANT DIRECTOR